

Mayor and Council Communication

M&C FILE NUMBER: M&C 25-1145

SUBJECT

RECOMMENDATION:

DISCUSSION:

This Change Order No. 3 will allocate funding for striping and signage revisions. Initially, the estimated cost for striping and signage was sufficient. City staff revised the striping to incorporate feedback from residents, who requested a reevaluation of the queue lengths at the north and southbound approaches of the intersection. The dedicated northbound right-turn lane and the southbound left-turn center lane onto Crowley Pride Drive were revised to reduce queue lengths. This change in the northbound direction will reduce the instances of vehicles blocking the Clark Road entrance. This change order will allocate the necessary funding to cover the revised striping and signage work.

Construction Contract	M&C	Date	Contract Amount
Original Contract	24-0783	09/17/2024	\$2,470,963.00
Change Order 1	Administrative	03/16/2025	\$6,200.00
Change Order 2	Administrative	07/10/2025	\$93,290.00
Change Order 3	This M&C	Pending	\$13,482.20
Revised Contract Amount			\$2,583,935.20

The project is located in COUNCIL DISTRICT 6.

FISCAL INFORMATION / CERTIFICATION:

Originating Business Unit Head: Lauren Prieur 6035

Additional Information Contact:

Monty Hall

8662

Expedited