



# GL0019-07 - Project Budget Summary

RunTime: 02/09/2023 09:54 AM

[<< Back](#)

[Export Detail Data](#)

Expand All

Collapse All

## 104675 FWNCR - 8559 Marks Lane

Revenue	Current Budget			Actuals (LTD)	Budget Remaining	% of Budget Received
<a href="#">30100</a> General Capital Projects	<a href="#">\$210,000.00</a>			<a href="#">\$210,000.00</a>	\$0.00	100.00
Total Revenue:	<b>\$210,000.00</b>			<b>\$210,000.00</b>	<b>\$0.00</b>	<b>100.00</b>

Expenditure	Current Budget	Pre-Encumbrance	Encumbrance	Actuals (LTD)	Budget Remaining	% of Budget Spent
New Capital Project Funds	\$210,000.00	\$0.00	\$0.00	\$0.00	\$210,000.00	0.00
Total Expenditure :	<b>\$210,000.00</b>	<b>\$0.00</b>	<b>\$0.00</b>	<b>\$0.00</b>	<b>\$210,000.00</b>	<b>0.00</b>

Parameter	Value
Project	104675

[<< Back](#)

FSCM 92 Production

Page 1 of 1