

Mayor and Council Communication

DATE: 05/23/23

M&C FILE NUMBER: M&C 23-0435

LOG NAME: 20REVISED TEMPORARY CLOSURE OF A SECTION OF COMANCHE TRAIL

SUBJECT

(CD 7 / Future CD 7) Amend Mayor and Council Communication 22-0925 to Change the Scheduled Temporary Closure End Date for Comanche Trail from Malaga Drive to Marina Drive and a Section of Marina Drive from Comanche Trail to 75-Feet North from May 3, 2023 to November 17, 2023 for Construction Activities

RECOMMENDATION:

It is recommended that the City Council amend Mayor and Council Communication 22-0925 to change the scheduled temporary closure end date for Comanche Trail from Malaga Drive to Marina Drive and a section of Marina Drive from Comanche Trail to 75-feet north from May 3, 2023 to November 17, 2023 for construction activities.

DISCUSSION:

In November 2022, by Mayor and Council Communication (M&C) 22-0925, the City Council approved the temporary closure of a section of Comanche Trail from Malaga Drive to Marina Drive and a section of Marina Drive from Comanche Trail to 75-feet north until May 3, 2023 for stormwater improvements (City Project Number 103396) to alleviate roadway overtopping during heavy rains.

The purpose of this M&C is to extend the scheduled temporary closure end date from May 3, 2023 to November 17, 2023 due to construction material delivery delays.

Traffic control plans for this project have been previously accepted.

A Form 1295 is not required because: This M&C does not request approval of a contract with a business entity.

FISCAL INFORMATION / CERTIFICATION:

The Director of Finance certifies that approval of this recommendation will have no material effect on City funds.

Submitted for City Manager's Office by: William Johnson 5806

Originating Business Unit Head: Lauren Prieur 6035

Additional Information Contact: Martin Phillips 7861