FORT WORTH.

GL0019-07 - Project Budget Summary

RunTime: 01/07/2020 11:13 AM

Export Detail Data

tail Data Expand

Expand All Collapse All

Expand All Collapse All

102032 Playground Replac - Arcadia #5

Revenue	Current Budget		Actuals (LTD)	Budget Remaining	% of Budget Received
■30100 General Capital Projects	\$250,000.00		\$250,000.00	\$0.00	100.00
Total Revenue:	\$250,000.00		\$250,000.00	\$0.00	100.00

	Expenditure	Current Budget	Pre- Encumbrance	Encumbrance	Actuals (LTD)	Budget Remaining	% of Budget Spent
■New Capital Project Funds		\$250,000.00	\$0.00	\$0.00	\$8,443.99	\$241,556.01	3.38
	Total Expenditure :	\$250,000.00	\$0.00	\$0.00	\$8,443.99	\$241,556.01	3.38

Parameter Value
Project 102032

FSCM 92 Production
Page 1 of 1
FORT WORTH®

Export Detail Data

GL0019-07 - Project Budget Summary

RunTime: 01/07/2020 11:14 AM

102033 Playground Repl. - Arcadia #6

Revenue		Current Budget		Actuals (LTD)	Budget Remaining	% of Budget Received
30100 General Capital Projects		\$250,000.00		\$250,000.00	\$0.00	100.00
	Total Povenue:	\$350,000,00		\$250,000,00	\$0.00	100.00

Expenditure		Current Budget	Pre- Encumbrance	Encumbrance	Actuals (LTD)	Budget Remaining	% of Budget Spent
■New Capital Project Funds		\$250,000.00	\$0.00	\$0.00	\$7,246.63	\$242,753.37	2.90
	Total Expenditure :	\$250,000,00	\$0.00	\$0.00	\$7,246,63	\$242,753,37	2,90

 Parameter
 Value

 Project
 102033

FSCM 92 Production

Page 1 of 1

FORT WORTH.

GL0019-07 - Project Budget Summary

RunTime: 01/07/2020 11:11 AM

Export Detail Data Expand All Collapse All

102031 Playground Repl. - Arcadia #2

Revent	ue	Current Budget		Actuals (LTD)	Budget Remaining	% of Budget Received
⊞30100 General Capital Projects		\$250,000.00		\$250,000.00	\$0.00	100.00
	Total Revenue:	\$250,000,00		\$250,000,00	\$0.00	100.00

E	Expenditure	Current Budget	Pre- Encumbrance	Encumbrance	Actuals (LTD)	Budget Remaining	% of Budget Spent
■New Capital Project Funds		\$250,000.00	\$0.00	\$0.00	\$8,006.48	\$241,993.52	3.20
	Total Expenditure :	\$250,000.00	\$0.00	\$0.00	\$8,006.48	\$241,993.52	3.20

Parameter	Value
Project	102031

FSCM 92 Production

Page 1 of 1