

Legislation Details

File #: M&C 20-0118 **Version:** 1 **Name:**

Type: General Consent **Status:** Passed

File created: 2/27/2020 **In control:** CITY COUNCIL

On agenda: 3/3/2020 **Final action:** 3/3/2020

Title: Authorize Execution of Change Order Nos. 1 through 26, 31, 33-35 by the Texas Department of Transportation Resulting in an Increased Construction Contract Cost in the Amount of \$518,990.66 and Increased Construction Schedule by 98 Days for the Construction of Garden Acres Bridge at IH-35W for a Total Contract Cost in the Amount of \$8,013,483.66 (COUNCIL DISTRICT 6)

Sponsors:

Indexes:

Code sections:

Attachments: 1. M&C 20-0118, 2. Garden Acres Bridge Funding.PNG

Date	Ver.	Action By	Action	Result
3/3/2020	1	CITY COUNCIL	Approved	