

Legislation Details

File #: M&C 20-0877 **Version:** 1 **Name:**
Type: Award of Contract Consent **Status:** Passed
File created: 11/19/2020 **In control:** CITY COUNCIL
On agenda: 12/1/2020 **Final action:** 12/1/2020
Title: (CD 9) Rescind M&C 20-0661 Authorizing Revisions to Change Order Number 4 to the Construction Manager-at-Risk Agreement with McCarthy Building Companies, Inc., for the Final Works Package for the Construction of the Hemphill Street Connector Project and Authorize a Revised Change Order Number 4 for the Final Works Package for the Construction of the Hemphill Street Connector Project Reflecting a Credit in the Amount of \$4,567,222.00, Thereby Establishing the Final Contract Price of \$30,562,691.00

Sponsors:**Indexes:****Code sections:****Attachments:** 1. M&C 20-0877, 2. 20HEMPHILL CONSTRUCTION MAP (1).pdf

Date	Ver.	Action By	Action	Result
12/1/2020	1	CITY COUNCIL	Approved	