

Legislation Details

File #: M&C 22-0147 **Version:** 1 **Name:**

Type: Award of Contract Consent **Status:** Passed

File created: 3/2/2022 **In control:** CITY COUNCIL

On agenda: 3/8/2022 **Final action:** 3/8/2022

Title: (CD 7 and CD 8) Authorize Execution of Change Order No. 1 to City Secretary Contract No. 55162 with Peachtree Construction Ltd., to Remove Paving of Redbud Lane, Slate Street and Mockingbird Lane and Add Sections of Rockwood Park Drive and Rendon Road at No Additional Contract Cost and Authorize Additional 30 Calendar Days for Completion of the Contract

Sponsors:

Indexes:

Code sections:

Attachments: 1. M&C 22-0147, 2. Council Map01_Change Order 1_CPN102864.pdf, 3. Council Map02_Change Order 1_CPN102864.pdf

Date	Ver.	Action By	Action	Result
3/8/2022	1	CITY COUNCIL	Approved	