

Legislation Details

File #: M&C 22-0782 **Version:** 1 **Name:**

Type: Award of Contract Consent **Status:** Passed

File created: 9/21/2022 **In control:** CITY COUNCIL

On agenda: 9/27/2022 **Final action:** 9/27/2022

Title: (CD 7) Authorize Execution of Change Order No. 1 to a Construction Manager at Risk Agreement with McCarthy Building Companies, Inc., in the Amount of \$2,062,868.00 to the City Secretary Contract No. 54169, Thereby Increasing the Contract Amount to \$27,374,254.00 for the Harmon Road Widening Project, from US 81/287 to Golden Triangle Boulevard (2018 Bond Program)

Sponsors:

Indexes:

Code sections:

Attachments: 1. M&C 22-0782, 2. PROJECT MAP_HARMON.PDF

Date	Ver.	Action By	Action	Result
9/27/2022	1	CITY COUNCIL	Approved	