
Parameter Value

Project 106071

Current Budget Actuals (LTD) Budget
Remaining

% of
Budget Received

Total Revenue: 0.00

Current Budget Pre-
Encumbrance

Encumbrance Actuals (LTD) Budget
Remaining

% of
Budget Spent

Total Expenditure :  $0.00 0.00

106071  Lancaster Ave W/SS Repl Part 2
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