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Parameter Value

Project 106849

Current Budget Actuals (LTD) Budget
Remaining

% of
Budget Received

Total Revenue: 0.00

Current Budget Pre-
Encumbrance

Encumbrance Actuals (LTD) Budget
Remaining

% of
Budget Spent

Total Expenditure :  $0.00 0.00

106849  CFA-Cibolo Hills West 16 Wate
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