
Parameter Value

Project 103123

Revenue Current Budget Actuals (LTD) Budget
Remaining

% of
Budget Received

56002  W&S Capital Projects $549,856.00 $549,856.00 $0.00 100.00

4956001  Transfer From Water/Sewer $549,856.00 $549,856.00 $0.00 100.00

Total Revenue: $549,856.00 $549,856.00 $0.00 100.00

Expenditure Current Budget Pre-
Encumbrance

Encumbrance Actuals (LTD) Budget
Remaining

% of
Budget Spent

New Capital Project Funds $549,856.00 $0.00 $62,452.17 $327,582.96 $159,820.87 70.93

56002 W&S Capital Projects $549,856.00 $0.00 $62,452.17 $327,582.96 $159,820.87 70.93

0600430 Water Dept Public Utility $370,409.00 $0.00 $43,591.32 $224,517.95 $102,299.73 72.38

0700430 Wstwater Dept Public Utility $179,447.00 $0.00 $18,860.85 $103,065.01 $57,521.14 67.95

Total Expenditure :  $549,856.00 $0.00 $62,452.17 $327,582.96 $159,820.87 70.93

103123  W&SS Replacement on Horne St.
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