
Parameter Value

Project 102082

Revenue Current Budget Actuals (LTD) Budget
Remaining

% of
Budget Received

56002  W&S Capital Projects $3,170,420.00 $3,170,420.00 $0.00 100.00

4956001  Transfer From Water/Sewer $3,170,420.00 $3,170,420.00 $0.00 100.00

Total Revenue: $3,170,420.00 $3,170,420.00 $0.00 100.00

Expenditure Current Budget Pre-
Encumbrance

Encumbrance Actuals (LTD) Budget
Remaining

% of
Budget Spent

New Capital Project Funds $3,170,420.00 $0.00 $307,366.65 $2,170,627.79 $692,425.56 78.16

56002 W&S Capital Projects $3,170,420.00 $0.00 $307,366.65 $2,170,627.79 $692,425.56 78.16

0700430 Wstwater Dept Public Utility $3,170,420.00 $0.00 $307,366.65 $2,170,627.79 $692,425.56 78.16

Total Expenditure :  $3,170,420.00 $0.00 $307,366.65 $2,170,627.79 $692,425.56 78.16
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