
Parameter Value

Project C02200

Revenue Current Budget Actuals (LTD) Budget
Remaining

% of
Budget Received

56016  WS Capital Project 2019 $3,670,725.00 $3,670,725.00 $0.00 100.00

56017  Water & Sewer Bond 2020A $5,983,328.00 $5,983,328.00 $0.00 100.00

59607  Sewer Capital Legacy $1,818,139.00 $1,818,139.00 $0.00 100.00

Total Revenue: $11,472,192.00 $11,472,192.00 $0.00 100.00

Expenditure Current Budget Pre-
Encumbrance

Encumbrance Actuals (LTD) Budget
Remaining

% of
Budget Spent

New Capital Project Funds $9,654,053.00 $0.00 $323,107.48 $8,177,701.30 $1,153,244.22 88.05

Old Capital Project Funds $1,818,139.00 $0.00 $0.00 $1,801,403.71 $16,735.29 99.08

Total Expenditure :  $11,472,192.00 $0.00 $323,107.48 $9,979,105.01 $1,169,979.51 89.80
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