
Parameter Value

Project 101452

Revenue Current Budget Actuals (LTD) Budget
Remaining

% of
Budget Received

56002  W&S Capital Projects $9,035,141.00 $9,035,141.00 $0.00 100.00

4956001  Transfer From Water/Sewer $9,035,141.00 $9,035,141.00 $0.00 100.00

Total Revenue: $9,035,141.00 $9,035,141.00 $0.00 100.00

Expenditure Current Budget Pre-
Encumbrance

Encumbrance Actuals (LTD) Budget
Remaining

% of
Budget Spent

Bond Program $5,845,219.00 $0.00 $2,859,035.04 $2,135,216.54 $850,967.42 85.44

34018 2018 Bond Program $5,845,219.00 $0.00 $2,859,035.04 $2,135,216.54 $850,967.42 85.44

18010199 18010199 $5,845,219.00 $0.00 $2,859,035.04 $2,135,216.54 $850,967.42 85.44

0200431 TPW Dept Highway & Streets $5,845,219.00 $0.00 $2,859,035.04 $2,135,216.54 $850,967.42 85.44

New Capital Project Funds $9,035,141.00 $0.00 $5,637,453.34 $2,324,286.03 $1,073,401.63 88.12

56002 W&S Capital Projects $9,035,141.00 $0.00 $5,637,453.34 $2,324,286.03 $1,073,401.63 88.12

0600430 Water Dept Public Utility $3,998,278.00 $0.00 $2,254,018.65 $1,266,764.16 $477,495.19 88.06

0700430 Wstwater Dept Public Utility $5,036,863.00 $0.00 $3,383,434.69 $1,057,521.87 $595,906.44 88.17

Total Expenditure :  $14,880,360.00 $0.00 $8,496,488.38 $4,459,502.57 $1,924,369.05 87.07
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