
Parameter Value

Project C02647

Revenue Current Budget Actuals (LTD) Budget
Remaining

% of
Budget Received

56007  Water & Sewer Bond 2015A $315,113.00 $315,113.00 $0.00 100.00

56011  Water & Sewer Bond 2017A $2,109,500.00 $2,109,500.00 $0.00 100.00

56019  W&S Rev Bonds Series 2021 $19,783,235.00 $19,783,235.00 $0.00 100.00

56020  W&S Rev Bonds Series 2022 $97,017.00 $0.00 ($97,017.00) 0.00

Total Revenue: $22,304,865.00 $22,207,848.00 ($97,017.00) 99.57

Expenditure Current Budget Pre-
Encumbrance

Encumbrance Actuals (LTD) Budget
Remaining

% of
Budget Spent

New Capital Project Funds $22,304,865.00 $0.00 $3,025,335.00 $17,379,901.35 $1,899,628.65 91.48

Total Expenditure :  $22,304,865.00 $0.00 $3,025,335.00 $17,379,901.35 $1,899,628.65 91.48
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