
Parameter Value

Project 103128

Revenue Current Budget Actuals (LTD) Budget
Remaining

% of
Budget Received

56019  W&S Rev Bonds Series 2021 $1,447,027.00 $1,447,027.00 $0.00 100.00

4905431  Proceeds from WS Revenue 2021 $1,447,027.00 $1,447,027.00 $0.00 100.00

Total Revenue: $1,447,027.00 $1,447,027.00 $0.00 100.00

Expenditure Current Budget Pre-
Encumbrance

Encumbrance Actuals (LTD) Budget
Remaining

% of
Budget Spent

New Capital Project Funds $1,447,027.00 $0.00 $388,041.64 $721,794.22 $337,191.14 76.70

56019 W&S Rev Bonds Series 2021 $1,447,027.00 $0.00 $388,041.64 $721,794.22 $337,191.14 76.70

0600430 Water Dept Public Utility $161,920.00 $0.00 $20,847.51 $87,827.81 $53,244.68 67.12

0700430 Wstwater Dept Public Utility $1,285,107.00 $0.00 $367,194.13 $633,966.41 $283,946.46 77.90

Total Expenditure :  $1,447,027.00 $0.00 $388,041.64 $721,794.22 $337,191.14 76.70
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