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Legislation Details

File #:  Version: 1M&C 22-1013 Name:

Status:Type: Award of Contract Consent Passed

File created: In control:11/16/2022 CITY COUNCIL

On agenda: Final action:11/29/2022 11/29/2022

Title: (CD 3 and CD 9) Authorize Execution of Change Order No. 3, Reducing the Amount by $176,696.93,
to the Contract with William J. Schultz, Inc. dba Circle C Construction Company for the Construction
of Westcliff Drainage Improvements, Phase 2B, and Sanitary Sewer Rehabilitation Contract 91, Part
1, Thereby Decreasing the Total Contract Amount to $5,589,914.14

Sponsors:

Indexes:

Code sections:

Attachments: ,

Action ByDate Action ResultVer.

ApprovedCITY COUNCIL11/29/2022 1
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