

# TIMELINE

COVID-19 Community Prevalence Study Timeline Phase 1A and 1B (CY2020-2021)

Activity	June	July	Aug.	Sept.	Oct.	Nov.	Dec.	Jan.	Feb.	March	April
Prep Work											
IRB Approval	■										
Survey Development	■										
Hiring of Staff and Project Manager	■										
Community Engagement Materials	■										
Engagement Campaign		■	■	■	■	■					
Phase 1A											
Identification of Eligible Participants	■	■									
Set up Testing Sites	■	■									
Survey Distribution		■	■	■	■	■					
Sample Collection		■	■	■	■	■	■				
Communication of Results		■	■	■	■	■	■	■			
Phase 1B											
Contact Industry Partners		■									
Survey Distribution		■	■	■							
Sample Collection		■	■	■							
Communication of Results		■	■	■	■						

COVID-19 Community Prevalence Study Timeline Phase 2 (CY 2021)

Activity	Jan.	Feb.	March	May	June	July	Aug.	Sept.	Oct.	Nov.	Dec.
Phase 2											
Identification of Eligible Participants	■	■									
Survey Distribution		■	■	■				■	■	■	
Sample Collection		■	■	■	■			■	■	■	■
Communication of Results			■	■	■			■	■	■	■

