City of Fort Worth, Texas

Mayor and Council Communication

DATE: 06/14/22 **M&C FILE NUMBER**: M&C 22-0448

LOG NAME: 202022 HMAC SURFACE OVERLAY CONTRACT CHANGE ORDER 1

SUBJECT

(CD 8) Authorize Change Order No. 1 to 2022 Hot Mix Asphaltic Concrete Surface Overlay Contract Project with Advanced Paving Acquisition, Ltd., to Replace a Street Segment with No Increase to the Contract Amount

RECOMMENDATION:

It is recommended that the City Council authorize the execution of Change Order No. 1 to City Secretary Contract No. 57479 with Advanced Paving Aquisition, Ltd., for the 2022 Hot Mix Asphaltic Concrete Surface Overlay Contract project to replace a street segment in the scope of work at no increase to the contract amount (City Project No. 103455).

DISCUSSION:

On February 22, 2022, by Mayor and Council Communication (M&C) 22-0117, the City Council authorized execution of contract 57479 with Advanced Paving Acquisition LTD., in the amount of \$1,027,828.84 for 2022 Hot Mix Asphaltic Concrete Street Rehabilitation Contract project for the rehabilitation of approximately two lane miles of street segments on Mount View Avenue and Virginia Lane as part of the 2022 Hot Mix Asphaltic Concrete (HMAC) Surface Overlay Contract project (City Project No. 103455).

Change Order No 1 is to replace a street segment from the original scope of work in the 2022 HMAC Surface Overlay Contract project (City Project No. 103455). Due to conflict with another city project ongoing at Virginia Lane, staff is removing this street segment and replacing it with S. Virginia Avenue. This change order will change the scope to provide street rehabilitation for approximately two lane miles of street sections as listed below. The value of the contract and the quantity of work anticipated to be performed is approximately the same as originally comtemplated. No additional funding is required for this change order.

Streets	From	То	CD
Mount View Avenue	Meadowbrock Dr	Panola Ave	8
S Virginia Avenue	E Annie Street	E Leuda Street	8

Upon completion of the project, there will be no impact on the General Fund Operating budget.

This project is located in COUNCIL DISTRICT 8.

A Form 1295 is not required because: This contract legally does not require City Council approval.

FISCAL INFORMATION / CERTIFICATION:

The Director of Finance certifies that approval of this recommendation will have no material effect on City funds.

Submitted for City Manager's Office by: Dana Burghdoff 8018

Originating Business Unit Head: William Johnson 7801

Additional Information Contact: Monty Hall 8662