

Mayor and Council Communication

DATE: 11/14/23

M&C FILE NUMBER: M&C 23-0979

LOG NAME: 20REVISED TEMPORARY CLOSURE OF A SECTION OF PARKVIEW

SUBJECT

(CD 9) Amend Mayor and Council Communication 23-0639 to Extend the Scheduled Temporary Closure End Date for a 300-Foot Section of Parkview Drive Beginning 240 Feet West of Forest Park Boulevard from October 31, 2023 to November 30, 2023 for Construction Activities

RECOMMENDATION:

It is recommended that the City Council amend Mayor and Council Communication 23-0639 to extend the scheduled temporary closure end date for a 300-foot section of Parkview Drive beginning 240 feet west of Forest Park Boulevard from October 31, 2023 to November 30, 2023 for construction activities.

DISCUSSION:

In August 2023, by Mayor and Council Communication (M&C) 23-0639, the City Council approved the temporary closure of a 300-foot section of Parkview Drive beginning 240 feet west of Forest Park Boulevard for the boring of a tunnel beneath the Trinity River (City Project No. 100996).

The purpose of this M&C is to extend the scheduled temporary closure end date from October 31, 2023 to November 30, 2023 due to a delay in paving work.

Traffic control plans for this project have been previously accepted.

A Form 1295 is not required because: This M&C does not request approval of a contract with a business entity.

FISCAL INFORMATION / CERTIFICATION:

The Director of Finance certifies that approval of this recommendation will have no material effect on City funds.

Submitted for City Manager's Office by: William Johnson 5806

Originating Business Unit Head: Lauren Prieur 6035

Additional Information Contact: Martin Phillips 7861