City of Fort Worth, Texas

Mayor and Council Communication

DATE: 05/13/25 **M&C FILE NUMBER**: M&C 25-0440

LOG NAME: 20REVISED TEMPORARY CLOSURE OF A SECTION OF WEST CLEBURNE CR

SUBJECT

(CD 6) Ratify the Extension of the Temporary Closure of a Section of West Cleburne Crowley Road between 120 Feet West of Dove Haven Drive and 2400 Feet West of Dove Haven Drive from May 2, 2025 to July 2, 2025 for Construction Activities

RECOMMENDATION:

It is recommended that the City Council ratify the extension of the temporary closure for a section of West Cleburne Crowley Road between 120 feet west of Dove Haven Drive and 2400 feet west of Dove Haven Drive from May 2, 2025 to July 2, 2025 for construction activities.

DISCUSSION:

In January 2025, by Mayor and Council Communication M&C 25-0044, the City Council approved the temporary closure of a section of West Cleburne Crowley Road between 120 feet west of Dove Haven Drive and 2400 feet west of Dove Haven Drive from January 7, 2025 to May 2, 2025 for the removal of existing roadway, grading, subgrade stabilization, and concrete paving improvements (City Project No. 105087). This project is not yet finished due to some rescheduling, several days of inclement weather over the past few months and the contractor has requested an extension to the closure.

The purpose of this M&C is to ratify Transportation and Public Works' extension of the temporary closure end date from May 2, 2025 to July 2, 2025.

A Form 1295 is not required because: This M&C does not request approval of a contract with a business entity.

FISCAL INFORMATION / CERTIFICATION:

The Director of Finance certifies that approval of this recommendation will have no material effect on City funds.

Submitted for City Manager's Office by: Jesica McEachern 5804

Originating Business Unit Head: Lauren Prieur 6035

Martin Phillips 7861

Additional Information Contact: Michael Owen 8079

Khal Jaafari 7872