

AMENDMENT No.1

TO CITY SECRETARY CONTRACT No. 59573

WHEREAS, the City of Fort Worth (CITY) and *Lockwood, Andrews & Newnam, INC.*, (ENGINEER) made and entered into City Secretary Contract No. 59573, on the 9th day of *June, 2023* in the amount of \$ 95,000.00; and

WHEREAS, the CONTRACT involves engineering services for the following project:

Staff Extension Services in Managing Transportation and Public Works Arterials and Mobility Infrastructure Capital Projects; and

WHEREAS, it has become necessary to execute Amendment No. 1 to the CONTRACT to include an increased scope of work and revised fee.

NOW THEREFORE, CITY and ENGINEER, acting herein by and through their duly authorized representatives, enter into the following agreement, which amends the CONTRACT:

1.

Article I of the CONTRACT is amended to include the additional engineering services specified in proposal attached hereto and incorporated herein. The cost to City for the additional ~~design~~ services to be performed by Engineer totals \$542,306. (See Attached Funding Breakdown Sheet, Page -4-)

2.

Article II of the CONTRACT is amended to provide for an increase in the fee to be paid to Engineer for all work and services performed under the Contract, as amended, so that the total fee paid by the City for all work and services shall be an amount of \$637,306.00.

3.

All other provisions of the Contract, which are not expressly amended herein, shall remain in full force and effect.

EXECUTED and EFFECTIVE as of the date subscribed by the City's designated Assistant City Manager.

APPROVED:

City of Fort Worth

Engineer
Lockwood, Andrews & Newnam, Inc.

William Johnson
Assistant City Manager

Justin C. Reeves, PE
Vice President

DATE: _____

DATE: _____

APPROVAL RECOMMENDED:

Lauren Prieur
Director, Transportation Public Works Department

Contract Compliance Manager:

By signing, I acknowledge that I am the person responsible for the monitoring and administration of this contract, including ensuring all performance and reporting requirements.

Lissette Acevedo, PE, PTOE, PMP
Senior Capital Projects Officer

APPROVED AS TO FORM AND LEGALITY:

M&C: _____

Date: _____

Douglas W. Black
Sr. Assistant City Attorney

ATTEST:

Jannette Goodall
City Secretary

