City of Fort Worth, Texas

Mayor and Council Communication

DATE: 12/09/25 **M&C FILE NUMBER:** M&C 25-1147

LOG NAME: 20REVISED TEMPORARY CLOSURE OF A SECTION OF CRAIG STREET BRI

SUBJECT

(CD 5 and CD 11) Authorize the Extension of the Temporary Closure of a Section of Craig Street Bridge between Northbound Frontage Road 820 to Southbound Frontage Road 820 from February 20, 2026 to November 12, 2026 for Construction Activities

RECOMMENDATION:

It is recommended that the City Council authorize the extension of the temporary closure for a section of Craig Street bridge between Northbound Frontage Road 820 to Southbound Frontage Road 820 from February 20, 2026 to November 12, 2026 for construction activities.

DISCUSSION:

In March 2025, by Mayor and Council Communication (M&C) 25-0230, the City Council ratified the temporary closure of a section of Craig Street bridge between Northbound Frontage Road 820 to Southbound Frontage Road 820 from February 20, 2025 to February 20, 2026 for bridge demolition and rebuilding improvements (City Project No. 104513). This project is not yet finished due to unforeseen issues delaying the bridge demolition until July 7, 2025 and the contractor has requested an extension of the closure to November 12, 2026 to complete the work.

A Form 1295 is not required because: This M&C does not request approval of a contract with a business entity.

FISCAL INFORMATION / CERTIFICATION:

The Director of Finance certifies that approval of this recommendation will have no material effect on City funds.

Submitted for City Manager's Office by: Jesica McEachern 5804

Originating Business Unit Head: Lauren Prieur 6035

Martin Phillips 7861

Additional Information Contact: Michael Owen 8079

Kevin Isu 2536