## City of Fort Worth, Texas

# Mayor and Council Communication

**DATE:** 08/12/25 **M&C FILE NUMBER:** M&C 25-0684

LOG NAME: 20REVISED TEMPORARY CLOSURE OF A SECTION OF CHAPIN ROAD

#### **SUBJECT**

(CD 3) Amend the Temporary Closure of a Section of Chapin Road between Alemeda Street and 1,500 Feet East of Longvue Avenue to Add a Section of Alemeda Street between Chapin Road and 1,575 Feet North of Chapin Road and Extend the End Date for the Closure from September 19, 2025 to November 4, 2025 for Construction Activities

### **RECOMMENDATION:**

It is recommended that the City Council amend the temporary closure of a section of Chapin Road between Alemeda Street and 1,500 feet east of Longvue Avenue to add a section of Alemeda Street between Chapin Road and 1,575 feet north of Chapin Road and extend the closure date from September 19, 2025 to November 4, 2025 for construction activities.

#### **DISCUSSION:**

In June 2025, by Mayor and Council Communication (M&C) 25-0550, the City Council approved the temporary closure of a section of Chapin Road between Alemeda Street and 1,500 feet north of Chapin Road until September 19, 2025 for new storm drain, sanitary sewer lines, water lines, streetlights, road reconstruction, and paving improvements (City Project No.104063).

The purpose of this M&C is to extend the scheduled temporary closure end date from September 19, 2025 to November 4, 2025 and add closure of a section of Alemeda Street from Chapin Road and 1,575 feet north of Chapin Road. The original intent was to not close Alemeda until Chapin Road closure was opened. However, due to delays in approvals, inclement weather and unforeseen issues, the traffic control plan has been revised to allow closures of both roads.

This closure was initially requested by the City of Fort Worth Transportation and Public Works Department on behalf of Gordon Highlander Corporation, and the Development Services project manager has confirmed that the public has been notified of the closure extension.

A Form 1295 is not required because: This M&C does not request approval of a contract with a business entity.

## **FISCAL INFORMATION / CERTIFICATION:**

The Director of Finance certifies that approval of this recommendation will have no material effect on City funds.

Submitted for City Manager's Office by: Jesica McEachern 5804

Originating Business Unit Head: Lauren Prieur 6035

Martin Phillips 7861

Additional Information Contact: Michael Owen 8079

George Marguez 6826