

City of Fort Worth, Texas

# Mayor and Council Communication

**DATE:** 11/09/21

**M&C FILE NUMBER:** M&C 21-0847

**LOG NAME:** 20EXTEND TEMPORARY CLOSURE OF OAK GROVE ROAD II

**SUBJECT**

(CD 8) Authorize Continuation of the Temporary Closure of Oak Grove Road Between Enon Avenue and Albertsons Parkway Until April 29, 2022 for Construction Activities

---

**RECOMMENDATION:**

It is recommended that the City Council authorize the continuation of the temporary closure of Oak Grove Road between Enon Avenue and Albertsons Parkway until April 29, 2022 for construction activities.

---

**DISCUSSION:**

The City of Fort Worth Transportation and Public Works Department (TPW) requests extending the temporary closure of Oak Grove Road between Enon Avenue and Albertsons Parkway until April 29, 2022 to demolish all existing pavement and install new storm drain, water lines, and concrete pavement. The request for this additional extension is due to delays caused by franchise utility relocations. Mayor and Council Communication (M&C 21-0503) authorized the initial road closure.

Traffic control plans for this project have been previously accepted.

A Form 1295 is not required because: This M&C does not request approval of a contract with a business entity.

---

**FISCAL INFORMATION / CERTIFICATION:**

The Director of Finance certifies that approval of this recommendation will have no material effect on City funds.

**Submitted for City Manager's Office by:** Dana Burghdoff 8018

**Originating Business Unit Head:** William Johnson 7801

**Additional Information Contact:** Tanya Brooks 7861