

Mayor and Council Communication

DATE: 01/11/22

M&C FILE NUMBER: M&C 22-0028

LOG NAME: 20WEST 7TH STREET ENGINEERING AMENDMENT 5

SUBJECT

(CD 9) Authorize Execution of Amendment Number 5 to an Engineering Services Agreement with HDR, Inc., in the Amount of \$77,647.00, for the Design of West 7th Street from University Drive to Trinity River, for a Revised Engineering Services Contract Amount of \$1,052,528.00 (2018 Bond Program)

RECOMMENDATION:

It is recommended that the City Council authorize execution of Amendment Number 5 to City Secretary Contract Number 50953, an Engineering Services Agreement with HDR Inc., in the amount of \$77,647.00 for the design of West 7th Street from University Drive to the Trinity River for a revised engineering services contract amount of \$1,052,528.00 (City Project No. 101555).

DISCUSSION:

The 2018 Bond Program includes funding for roadway improvements along West 7th Street from University Drive to Trinity River. The scope includes design and construction of 4-lane street section including pedestrian, landscape, illumination, traffic signal, and bike lane improvements.

Amendment No. 5 provides for additional construction phase services from HDR, Inc. to address requests for information, submittal reviews, Fort Worth and Western Railroad coordination, and site visits.

The following table summarizes previous contract actions and amendments:

Number	M&C	Amount	Justification	Date
Initial Contract	C-27147	\$736,105.00	Design of West 7 th Street Improvements	6/26/2018
Amendment No. 1	NA	\$88,748.00	Design Stayton Street Re-Alignment and Norwood Street Signalization	12/13/2018
Amendment No. 2	C-29172	\$54,735.00	Design of Woolery Street Signalization and Additional Traffic Operations Analysis	6/25/2019
Amendment No. 3	NA	\$43,328.00	Design services to breakout Stayton Street Re-Alignment as a separate design and construction project	5/08/2020
Amendment No. 4	NA	\$51,965.00	Landscape and irrigation design for Stayton Street Re-Alignment	12/29/2020
Amendment No. 5	This M&C	\$77,647.00	See Above	
Contract Total		\$1,052,528.00		

This project is included in the 2018 Bond Program. Available resources within the General Fund will be used to provide interim financing until debt is issued. Once debt associated with the project is sold, bond proceeds will reimburse the General Fund in accordance with the statement expressing official Intent to Reimburse that was adopted as part of the ordinance canvassing the bond election (Ordinance Nos. 23209-05-2018) and subsequent actions taken by the Mayor and Council.

The project is located in COUNCIL DISTRICT 9.

FISCAL INFORMATION / CERTIFICATION:

The Director of Finance certifies that funds are available in the current capital budget, as previously appropriated, in the 2018 Bond Program Fund for the West 7th St -Univ to Trinity R project to support the approval of the above recommendation and execution of the amendment. Prior to any expenditure being incurred, the Transportation & Public Works Department has the responsibility to validate the availability of funds.

Submitted for City Manager's Office by: Dana Burghdoff 8018

Originating Business Unit Head: William Johnson 7801

Additional Information Contact: Monty Hall 8662