

Legislation Details

File #: M&C 24-0124 **Version:** 1 **Name:**
Type: Award of Contract Consent **Status:** Passed
File created: 2/7/2024 **In control:** CITY COUNCIL
On agenda: 2/13/2024 **Final action:** 2/13/2024
Title: (CD 5) Authorize Execution of Change Order Number 2 in the Amount of \$769,500.33 and the Addition of 180 Calendar Days to a Construction Contract with S.J. Louis Construction of Texas, Ltd. for Street Reconstruction of Trinity Boulevard from Interstate Highway-820 to Salado Trail for a Revised Contract Amount of \$23,264,582.65, Adopt Appropriation Ordinances and Amend the Fiscal Years 2024-2028 Capital Improvement Program

Sponsors:**Indexes:****Code sections:**

Attachments: 1. M&C 24-0124, 2. M&C Map_TrinityBlvd_CPN102101.pdf, 3. ORD.APP 20TRINITY BLVD PHASE 1 CHANGE ORDER 2_28614 (r2).pdf, 4. ORD.APP 20TRINITY BLVD PHASE 1 CHANGE ORDER 2_30286 (r3).pdf

Date	Ver.	Action By	Action	Result
2/13/2024	1	CITY COUNCIL	Approved	