

Legislation Details

File #: M&C 21-0608 **Version:** 1 **Name:**
Type: Award of Contract Consent **Status:** Passed
File created: 8/19/2021 **In control:** CITY COUNCIL
On agenda: 8/24/2021 **Final action:** 8/24/2021
Title: (CD 9) Authorize Execution of Change Order No. 2 in the Amount of \$70,659.00 and the Addition of 90 Calendar Days to a Contract with 2L Construction LLC, for Street Paving and Traffic Signal Improvements for Stayton Street at West 7th Street for a Revised Contract Amount of \$862,622.14

Sponsors:

Indexes:

Code sections:

Attachments: 1. M&C 21-0608, 2. 101555_Stayton_Map.pdf

Date	Ver.	Action By	Action	Result
8/24/2021	1	CITY COUNCIL	Approved	