

Legislation Details

File #: M&C 23-0128 **Version:** 1 **Name:**
Type: Award of Contract Consent **Status:** Passed
File created: 2/8/2023 **In control:** CITY COUNCIL
On agenda: 2/14/2023 **Final action:** 2/14/2023
Title: (CD 5 / FUTURE CD 5) Authorize Execution of Change Order No. 4 in the Amount of \$345,680.00 and the Addition of 179 Calendar Days to the Contract with Crescent Constructors, Inc., for the Village Creek Water Reclamation Facility Grit Facility and South Influent Pump Station Project for a Revised Contract Amount of \$26,318,025.00 and Adopt Appropriation Ordinance to Effect a Portion of Water's Contribution to the Fiscal Years 2023-2027 Capital Improvement Program

Sponsors:

Indexes:

Code sections:

Attachments: 1. M&C 23-0128, 2. PBS CPN 100075.pdf, 3. 60VCWRF GRIT CO4 – CRESCENT MAP.pdf, 4. 60VCWRF GRIT CO 4 – CRESCENT funds availability.pdf, 5. ORD.APP_60VCWRF GRIT CO 4 CRESCENT_56011_AO23(r2).pdf

Date	Ver.	Action By	Action	Result
2/14/2023	1	CITY COUNCIL	Approved	