

Legislation Details

File #: M&C 21-0077 **Version:** 1 **Name:**
Type: Award of Contract Consent **Status:** Passed
File created: 1/21/2021 **In control:** CITY COUNCIL
On agenda: 1/26/2021 **Final action:** 1/26/2021
Title: (CD 7) Authorize Execution of Change Order No. 3 to the Montgomery Street/Eastern Arlington Heights Drainage Construction Manager-at-Risk Agreement with Haydon Building Corp, in an Amount up to \$227,972.63, for Additional Paving, Storm Drain, Streetlight, Traffic Signal, Landscaping, Irrigation, Water, and Sanitary Sewer Work, Thereby Increasing the Guaranteed Maximum Price to \$17,827,823.41, Provide \$50,000.00 for Contingencies and Construction Services, Adopt Appropriation Ordinance, and Amend the FY2021-2025 Capital Improvement Program (2014 Bond Program)

Sponsors:

Indexes:

Code sections:

Attachments: 1. M&C 21-0077, 2. MONTGOMERY STREET CONSTRUCTION MAP.pdf, 3. 20MONTGOMERY CHANGE ORDER 3 AND APPROPRIATIONS_34014_AO21(R2)UPDATED 12-1-20.pdf

| Date | Ver. | Action By | Action | Result |
|-----------|------|--------------|----------|--------|
| 1/26/2021 | 1 | CITY COUNCIL | Approved | |