

## Legislation Details

---

**File #:** M&C 22-1051    **Version:** 1    **Name:**

**Type:** Award of Contract Consent    **Status:** Passed

**File created:** 12/8/2022    **In control:** CITY COUNCIL

**On agenda:** 12/13/2022    **Final action:** 12/13/2022

**Title:** (CD 2) Authorize Execution of Change Order Number 1 in the Amount of \$323,125.00 to the Contract with Reyes Group Ltd., for the Construction of Paving, Drainage, and Traffic Signal Improvements for West Long and Angle Avenue Intersection Improvements Project for a Revised Contract Amount of \$2,048,744.00 (2018 Bond Program)

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. M&C 22-1051, 2. Long and Angle Intersection Improvements-Meeting Map.pdf

Date	Ver.	Action By	Action	Result
12/13/2022	1	CITY COUNCIL	Approved	