

## Legislation Details

**File #:** M&C 20-0037 **Version:** 1 **Name:**  
**Type:** Award of Contract Consent **Status:** Passed  
**File created:** 1/9/2020 **In control:** CITY COUNCIL  
**On agenda:** 1/14/2020 **Final action:** 1/14/2020  
**Title:** Authorize Execution of Change Order No. 3 in the Amount of \$432,376.93 and the Addition of 150 Calendar Days to Contract with Woody Contractors, Inc., for Construction of Combined Street Paving Improvements and Water and Sanitary Sewer Main Replacements on Four Street Segments, for a Total Revised Contract Amount of \$3,679,734.43, Adopt Appropriation Ordinances and Update the FY 2020-2024 CIP (COUNCIL DISTRICT 5)

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. M&C 20-0037, 2. M & C Map - 60VARIOUSSTREETIMPROVEMENTSC03-WOODYCONTRACTORSINC(2).pdf, 3. M & C Map - 60VARIOUSSTREETIMPROVEMENTSC03-WOODYCONTRACTORSINC(3).pdf, 4. 60VARIOUS ST IMPROV CO3-WOODY CONTRACTORS, INC. 56002\_AO20.pdf, 5. 60VARIOUS\_ST\_IMPROV\_CO3-WOODY\_CONTRACTORS,\_INC\_30100\_AO20r.pdf

Date	Ver.	Action By	Action	Result
1/14/2020	1	CITY COUNCIL	Approved	