

Legislation Details

File #: M&C 20-0252 **Version:** 1 **Name:**
Type: Award of Contract Consent **Status:** Passed
File created: 4/2/2020 **In control:** CITY COUNCIL
On agenda: 4/7/2020 **Final action:** 4/7/2020
Title: Authorize the Execution of Change Order No. 3 in the Amount of \$168,309.00 and the Addition of 122 Calendar Days to the Contract with North Texas Contracting, Inc., for the Fort Worth Zoo Creek Drainage Improvement, Water and Sanitary Sewer Improvements at Forest Park Project, for a Total Revised Contract Amount of \$3,100,368.00, and Adopt Appropriation Ordinance (COUNCIL DISTRICT 9)

Sponsors:

Indexes:

Code sections:

Attachments: 1. M&C 20-0252, 2. 60WORTHZOOCCREEKDC03-NTEXASCI MAP.pdf, 3. 60WORTHZOOCCREEKDC03-NTEXASCI_56002_AO20(r2).pdf

Date	Ver.	Action By	Action	Result
4/7/2020	1	CITY COUNCIL	Approved	