

Legislation Details

File #: M&C 20-0332 **Version:** 1 **Name:**

Type: Award of Contract Consent **Status:** Passed

File created: 5/14/2020 **In control:** CITY COUNCIL

On agenda: 5/19/2020 **Final action:** 5/19/2020

Title: Authorize the Execution of Change Order No. 2 to the HMAc 2019-2 Surface Overlay contract with Advanced Paving Acquisition, Ltd. to Remove Seven Streets Due to Utility Conflicts and Replace with Three Streets of Comparable Size and Scope and Add 120 Calendar Days for the Project Schedule (COUNCIL DISTRICTS 2 and 9)

Sponsors:

Indexes:

Code sections:

Attachments: 1. M&C 20-0332, 2. Added_streets.pdf, 3. HMCA 101612 Funding status.PNG

| Date | Ver. | Action By | Action | Result |
|-----------|------|--------------|----------|--------|
| 5/19/2020 | 1 | CITY COUNCIL | Approved | |