

Legislation Details

File #: M&C 22-0318 **Version:** 1 **Name:**
Type: Award of Contract Consent **Status:** Passed
File created: 4/20/2022 **In control:** CITY COUNCIL
On agenda: 4/26/2022 **Final action:** 4/26/2022
Title: (CD 2 and City of River Oaks) Authorize Execution of Change Order No. 2 in the Amount of \$405,066.09 and the Addition of 62 Calendar Days to a Contract with Flow-Line Construction, Inc. for the Churchill Road Water and Sanitary Sewer Improvements for a Revised Contract Amount of \$8,564,726.79, and Adopt Attached Appropriation Ordinance to Effect a Portion of Water’s Contribution to the Fiscal Years 2022-2026 Capital Improvement Program

Sponsors:

Indexes:

Code sections:

Attachments: 1. M&C 22-0318, 2. 60CHURCHILLROADCO2-FLOWLINE PBS.pdf, 3. 60CHURCHILLROADCO2-FLOWLINE MAP.pdf, 4. 60CHURCHILLROADCO2-FLOWLINE_56011_AO22(r2).pdf

Date	Ver.	Action By	Action	Result
4/26/2022	1	CITY COUNCIL	Approved	