

## Legislation Details

**File #:** M&C 20-0702 **Version:** 1 **Name:**  
**Type:** Award of Contract Consent **Status:** Passed  
**File created:** 9/17/2020 **In control:** CITY COUNCIL  
**On agenda:** 9/22/2020 **Final action:** 9/22/2020  
**Title:** (CD 9) Authorize Execution of a Change Order No. 1 in the Amount of \$261,050.00 and the Addition of 300 Calendar Days to a Contract with William J. Schultz, Inc. dba Circle C Construction Company to Sanitary Sewer Rehabilitation Contract 91, Part 1 and Westcliff Phase 2B Drainage Improvements and Adopt Appropriation Ordinance

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. M&C 20-0702, 2. 60SSR91P1O1-CIRCLEC Map.pdf, 3. 60SSR91P1CO1-CIRCLEC\_56002\_AO20(r2).pdf

Date	Ver.	Action By	Action	Result
9/22/2020	1	CITY COUNCIL	Approved	