

## Legislation Details

**File #:** M&C 22-0720 **Version:** 1 **Name:**

**Type:** Award of Contract Consent **Status:** Passed

**File created:** 9/7/2022 **In control:** CITY COUNCIL

**On agenda:** 9/13/2022 **Final action:** 9/13/2022

**Title:** (CD 7) Authorize Execution of Change Order No. 4 in the Amount of \$59,400.00 and the Addition of 350 Calendar Days to the Contract with William J. Schultz, Inc. dba Circle C Construction Company for the Watercress Low Pressure Sanitary Sewer Extension Located in the Scenic Shores Neighborhood Association; for a Revised Contract Amount of \$5,568,580.50, Adopt Appropriation Ordinance to Effect a Portion of Water's Contribution to the Fiscal Years 2022-2026 Capital Improvement Program

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. M&C 22-0720, 2. 60WCRESSLPSSCO4-CIRCLEC PBS.pdf, 3. 60WCRESSLPSSCO4-CIRCLEC MAP.pdf, 4. ORD.APP.60WCRESSLPSSCO4-CIRCLEC\_33001\_(r2).pdf

| Date      | Ver. | Action By    | Action   | Result |
|-----------|------|--------------|----------|--------|
| 9/13/2022 | 1    | CITY COUNCIL | Approved |        |