

Legislation Details

File #: M&C 23-0497 **Version:** 1 **Name:**

Type: Award of Contract Consent **Status:** Passed

File created: 6/7/2023 **In control:** CITY COUNCIL

On agenda: 6/13/2023 **Final action:** 6/13/2023

Title: (CD 5) Authorize Execution of Change Order No. 3 in the Amount of \$19,186.00 and the Addition of 179 Calendar Days to a Contract with Winston Electric Inc., dba ACME Electric Company for Village Creek Water Reclamation Facility Switchgear Replacements Project for a Revised Contract Amount of \$8,752,787.00

Sponsors:

Indexes:

Code sections:

Attachments: 1. M&C 23-0497, 2. 60VCWRF PII ELECTRICAL CO3 – ACME ELECTRIC MAP.pdf

Date	Ver.	Action By	Action	Result
6/13/2023	1	CITY COUNCIL	Approved	