

Legislation Details

File #: M&C 24-0393 **Version:** 1 **Name:**

Type: Award of Contract Consent **Status:** Passed

File created: 5/8/2024 **In control:** CITY COUNCIL

On agenda: 5/14/2024 **Final action:** 5/14/2024

Title: (CD 3 and CD 9) Authorize Execution of Change Order No. 2, with a Net Total Amount of \$1,657,740.00 after Deducts and the Addition of 190 Calendar Days, to the Contract with William J. Schultz, Inc. dba Circle C Construction Company for the Construction of Westcliff Drainage Improvements, Phase 1, and Sanitary Sewer Rehabilitation Contract 91, Part 2 and Adopt Appropriation Ordinance to Effect a Portion of Water's Contribution to the Fiscal Years 2024-2028 Capital Improvements Program

Sponsors:

Indexes:

Code sections:

Attachments: 1. M&C 24-0393, 2. 20WESTCPIANDSS91P2.pdf, 3. 20SWM WESTCLIFF PH 1 AND CONTRACT 91 PT 2 CHANGE ORDER 2.pdf

Date	Ver.	Action By	Action	Result
5/14/2024	1	CITY COUNCIL	Approved	