

Legislation Details

File #: M&C 23-1025 **Version:** 1 **Name:**

Type: Award of Contract - Report of CM **Status:** Passed

File created: 11/20/2023 **In control:** CITY COUNCIL

On agenda: 11/28/2023 **Final action:** 11/28/2023

Title: (CD 7) Authorize Execution of a Change Order for Construction Manager at Risk Contract with Sedalco, Inc., in the Amount of \$32,041,528.00, Including an Owner's Construction Contingency Allowance, and Construction Administration Services Contract in the Amount of \$621,370.00 which Includes Reimbursable Expenses to Grace Hebert Curtis Architects, LLC for the Will Rogers Memorial Center Sheep and Swine Barns Renovations

Sponsors:

Indexes:

Code sections:

Attachments: 1. M&C 23-1025

Date	Ver.	Action By	Action	Result
11/28/2023	1	CITY COUNCIL	Approved	