

Legislation Details

File #: M&C 22-0320 **Version:** 1 **Name:**
Type: Award of Contract Consent **Status:** Passed
File created: 4/20/2022 **In control:** CITY COUNCIL
On agenda: 4/26/2022 **Final action:** 4/26/2022
Title: (CD 5 and CD 8) Authorize Execution of Change Order No. 2 in the Amount of \$287,389.00 and the Addition of 90 Calendar Days to a Contract with William J. Schultz, Inc. dba Circle C Construction Company, for Sanitary Sewer Rehabilitation Contract 90, Part 1, Project Located in the Meadowbrook and Handley Neighborhood Areas and Adopt Attached Appropriation Ordinance to Effect a Portion of Water's Contribution to the Fiscal Years 2022-2026 Capital Improvement Program

Sponsors:

Indexes:

Code sections:

Attachments: 1. M&C 22-0320, 2. 60SS90P1CO2-CIRCLEC MAP.pdf, 3. 60SS90P1CO2_-_CIRCLEC_56002_AO22(r2).pdf

Date	Ver.	Action By	Action	Result
4/26/2022	1	CITY COUNCIL	Approved	