

Legislation Details

File #: M&C 22-0949 **Version:** 1 **Name:**

Type: Award of Contract Consent **Status:** Passed

File created: 11/16/2022 **In control:** CITY COUNCIL

On agenda: 11/29/2022 **Final action:** 11/29/2022

Title: (CD 9) Authorize Execution of Change Order No. 1 in the Amount of \$401,685.00 and the Addition of 240 Calendar Days to a Contract with William J. Schultz, Inc. dba Circle C Construction Company for Storm Drain Improvements to Sanitary Sewer Rehabilitation Contract 101 and Adopt Appropriation Ordinance, and Amend the Fiscal Years 2023-2027 Capital Improvement Program

Sponsors:

Indexes:

Code sections:

Attachments: 1. M&C 22-0949, 2. 60SSRC101CO1-CIRCLEC M&C Map.pdf, 3. ORD.APP60SSRC101CO1-CIRCLEC_52002_AO23(r2).pdf

Date	Ver.	Action By	Action	Result
11/29/2022	1	CITY COUNCIL	Approved	