

Legislation Details

File #: M&C 19-0349 **Version:** 1 **Name:**
Type: Award of Contract Consent **Status:** Passed
File created: 11/21/2019 **In control:** CITY COUNCIL
On agenda: 12/3/2019 **Final action:** 12/3/2019
Title: Authorize Execution of Change Order No. 2 for the Reduction of \$164,561.00 to City Secretary Contract No. 51069 with Byrne Construction Services for a Revised Contract Amount of \$7,839,120.00 for the New Park & Recreation Department Consolidated Service Center Located at Greenbriar Park, 5199 James Avenue (COUNCIL DISTRICT 9)

Sponsors:

Indexes:

Code sections:

Attachments: 1. M&C 19-0349

Date	Ver.	Action By	Action	Result
12/3/2019	1	CITY COUNCIL	Approved	