

Legislation Details

File #:	M&C 20-0252	Version:	1	Name:	
Type:	Award of Contract Consent	Status:		Passed	
File created:	4/2/2020	In control:		CITY COUNCIL	
On agenda:	4/7/2020	Final action:		4/7/2020	
Title:	Authorize the Execution of Change Order No. 3 in the Amount of \$168,309.00 and the Addition of 122 Calendar Days to the Contract with North Texas Contracting, Inc., for the Fort Worth Zoo Creek Drainage Improvement, Water and Sanitary Sewer Improvements at Forest Park Project, for a Total Revised Contract Amount of \$3,100,368.00, and Adopt Appropriation Ordinance (COUNCIL DISTRICT 9)				
Sponsors:					
Indexes:					
Code sections:					
Attachments:	1. M&C 20-0252, 2. 60WORTHZOOCREEKDC03-NTEXASCI MAP.pdf, 3. 60FWORTHZOOCREEKDC03-NTEXASCI_56002_AO20(r2).pdf				

Date	Ver.	Action By	Action	Result
4/7/2020	1	CITY COUNCIL	Approved	