

Legislation Details

File #: M&C 20-0314 **Version:** 1 **Name:**

Type: Award of Contract Consent **Status:** Passed

File created: 4/30/2020 **In control:** CITY COUNCIL

On agenda: 5/5/2020 **Final action:** 5/5/2020

Title: Authorize the Execution of Change Order No. 1 in the Amount of \$118,610.00 and the Addition of 300 Calendar Days to a Contract with North Texas Contracting, Inc., for Construction Related to Water Relocation on State Highway 114, Part 3, for a Total Revised Contract Amount of \$2,524,305.00, and Adopt Appropriation Ordinance (COUNCIL DISTRICT 7)

Sponsors:

Indexes:

Code sections:

Attachments: 1. M&C 20-0314, 2. 60SH114P3C01-NTC Map.pdf, 3. 60SH114P3CO1-NTC_56002_AO20(R1).pdf

Date	Ver.	Action By	Action	Result
5/5/2020	1	CITY COUNCIL	Approved	