City of Fort Worth

Legislation Details

File #:	M&0	C 20-0331	Version:	1	Name:		
Туре:	Awa	rd of Conti	ract Conser	nt	Status:	Passed	
File created:	5/14	/2020			In control:	CITY COUNCIL	
On agenda:	5/19	/2020			Final action:	5/19/2020	
Title:	Authorize Execution of Change Order No. 2 to City Secretary Contract No. 51534 with Westhill Construction Inc., in the Amount of \$224,850.00 for 2018 CIP Concrete Restoration Contract 4 Along Granbury Road from Belden Avenue to Dan Danciger Road and Wentworth Street from Pavement Change to Westhaven Drive for a Revised Contract Amount of \$1,938,300.00 and the Addition of 45 Calendar Days to the Project Schedule (2018 Bond Program) (COUNCIL DISTRICT 6)						
Sponsors:							
Indexes:							
Code sections:							
Attachments:	1. M&C 20-0331, 2. 101571 - M&C Maps.pdf						
Date	Ver.	Action By			Ac	ion	Result
5/19/2020	1	CITY CO	UNCIL		Ap	proved	