

Legislation Details

File #: M&C 20-0332 **Version:** 1 **Name:**
Type: Award of Contract Consent **Status:** Passed
File created: 5/14/2020 **In control:** CITY COUNCIL
On agenda: 5/19/2020 **Final action:** 5/19/2020
Title: Authorize the Execution of Change Order No. 2 to the HMAc 2019-2 Surface Overlay contract with Advanced Paving Acquisition, Ltd. to Remove Seven Streets Due to Utility Conflicts and Replace with Three Streets of Comparable Size and Scope and Add 120 Calendar Days for the Project Schedule (COUNCIL DISTRICTS 2 and 9)

Sponsors:

Indexes:

Code sections:

Attachments: 1. M&C 20-0332, 2. Added_streets.pdf, 3. HMCA 101612 Funding status.PNG

Date	Ver.	Action By	Action	Result
5/19/2020	1	CITY COUNCIL	Approved	