

## Legislation Details

---

**File #:** M&C 22-0041   **Version:** 1   **Name:**  
**Type:** Award of Contract Consent   **Status:** Passed  
**File created:** 1/5/2022   **In control:** CITY COUNCIL  
**On agenda:** 1/11/2022   **Final action:** 1/11/2022  
**Title:** (CD 9) Authorize Execution of Change Order No. 3 in the Amount of \$586,505.50 and the Addition of 250 Calendar Days to a Contract with William J. Schultz dba Circle C Construction Company, for Main 34, 100, D100 Drainage Areas Sanitary Sewer Improvements, Part 1, Located in the Downtown Central Business District, and Adopt Attached Appropriation Ordinance

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. M&C 22-0041, 2. 60M34SSIPCO-CIRCLEC\_\_56019\_AO22(R2)r, 3. 60M34SSIP1C03-CIRCLEC\_Map.pdf

| Date      | Ver. | Action By    | Action   | Result |
|-----------|------|--------------|----------|--------|
| 1/11/2022 | 1    | CITY COUNCIL | Approved |        |