

Legislation Details

File #: M&C 22-0041 **Version:** 1 **Name:**
Type: Award of Contract Consent **Status:** Passed
File created: 1/5/2022 **In control:** CITY COUNCIL
On agenda: 1/11/2022 **Final action:** 1/11/2022
Title: (CD 9) Authorize Execution of Change Order No. 3 in the Amount of \$586,505.50 and the Addition of 250 Calendar Days to a Contract with William J. Schultz dba Circle C Construction Company, for Main 34, 100, D100 Drainage Areas Sanitary Sewer Improvements, Part 1, Located in the Downtown Central Business District, and Adopt Attached Appropriation Ordinance

Sponsors:

Indexes:

Code sections:

Attachments: 1. M&C 22-0041, 2. 60M34SSIPCO-CIRCLEC__56019_AO22(R2)r, 3. 60M34SSIP1C03-CIRCLEC_Map.pdf

Date	Ver.	Action By	Action	Result
1/11/2022	1	CITY COUNCIL	Approved	