

## Legislation Details

---

**File #:** M&C 22-0326 **Version:** 1 **Name:**  
**Type:** Award of Contract Consent **Status:** Passed  
**File created:** 4/20/2022 **In control:** CITY COUNCIL  
**On agenda:** 4/26/2022 **Final action:** 4/26/2022  
**Title:** (CD 3 and CD 8) Authorize Execution of Change Order No. 1, in the Amount of \$369,982.50, with The Fain Group, Inc., for the Lake Como and Oakland Lake Dam Improvements Project, Increasing the Contract Amount to \$1,958,246.50 to Provide for Additional Scope of Work, Adopt the Attached Appropriation Ordinance, and Amend the Fiscal Years 2022-2026 Capital Improvement (2018 Bond Program)

**Sponsors:****Indexes:****Code sections:**

**Attachments:** 1. M&C 22-0326, 2. 101875 - Oakland Lake - MC - Design - Location Map.pdf, 3. 101592 - Lake Como - MC - Location Map.pdf, 4. 80LAKE\_COMO-OAKLAND\_PARK\_DAM\_CONSTRUCTION\_CHANGE\_ORDER\_1\_30110\_AO22(r2) (1)r.pdf

Date	Ver.	Action By	Action	Result
4/26/2022	1	CITY COUNCIL	Approved	